
RE:

? 5 rEB 2015

CERTIFIED MAIL

Article Number: 7013 3020 000L 1645 3279

Mr. l,awrence C. Rosen
Environmental Operations, Inc.
1.530 South Second Street, Suite 200
St. [-ouis, Missouri 63104-4500

Delays in the Schedule for Completion of Interim Corrective Measures at the Solutia - J.F

Queeny Site, St. [-ouis, Missouri
EPA ID No. MOD OO4 954 771

Dear Mr. Rosen:

This letter provides formal notification of the U.S. Environmental Protection Agency's concerns
regarding the significant delay in the completion of the Interim Corrective Measures required under the
Administrative Order on Consent (Docket No. RCRA-07-2009-0015) entered into in 2009. The
implementation of interim measures is currently three years behind schedule, with no substantive work
having been completed since September 2014.

Of particular concern is the recent delay in performing groundwater sampling that was scheduled for last
September and the removal of remaining PCB-contaminated soil. Your monthly progress report for
December 201.4 is dated January 29, 20L5 , and indicates that the September groundwater sampling
would be performed in January. During our recent telephone conversation on February 18, 2015, you
stated that this sampling has not been performed and that funding to perform this work may be obtained
in 30 days.

Your recent disclosure that SWH lnvestments, Inc. is seeking refinancing does not relieve EOI, Inc. or
SWH Investments, Inc. of their obligations under the AOC to complete site work in accordance with the
schedule. Therefore, potential stipulated penalties are, and will continue to accrue since September 1,

2014, for failure to perform interim measures in accordance with Paragraph 62 of the AOC. In addition,
recent progress reports failed to provide a rationale for why planned work was not completed as required
by Paragraph 49 of the AOC.

ln conclusion, it is apparent that an update on project financing should be provided in each monthly
progress report henceforth. In addition, a revised schedule for the completion of the Interim measures
and submittal of the draft Interim Measures Completion Report should be provided in all future monthly
progress reports until said activities are performed.
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ff you have any questiom concerning this matter, please call me at (913) 551-7755.

Sincerely,

Bruce A. Morrison
Project Manager
Waste Remediation and Permitting Branch
Air and Waste Management Division

cc: Ms. Christine Kump-Mitchell, MDNR
Mr. Rich Nussbaum, MDNR
Ms. Stacy Hastie, SWH Investments
Mr. Eric Page, EOI


